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ESTIMATE RUN 10/28/2008

ESTIMATE SUMMARY 12:27:42
CONTID: C16871 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16871-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.0 DAYS TIME ALLOW: 12/31/2( FIXED COMPLETION DAT
I-70 TRUCK PARKING AT DOTSERO PERCENT TIME: 22.09 ORIG TIME ALLOW: 12/31/2( FIXED COMPLETION DAT
PROJECT NO: C0702-284
I-70 TRUCK PARKING AT DOTSERO
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 10/25/2008 DATE TIME STARTED 10/07/2008
823 S. Perry Street, Ste 110 DATE LET 09/11/2008 DATE WORK BEGAN 10/21/2008
DATE AWARDED 09/11/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/06/2008 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 10/07/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,733,800.00 PARTICIPATING $ 26,000.00 $ 26,000.00
AWARD PROJECT AMT: $ 1,648,000.00 NON-PARTICIPATING 6,390.21 6,390.21
PERCENT COMPLETE: 1.87% TOTAL EARNINGS 32,390.21 32,390.21
FUNDS AVAILABLE: $ 1,701,409.79 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 32,390.21 32,390.21
TOTAL CLAIMS: $ 0.00 RETAINAGE -971.71 -971.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 31,418.50 31,418.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 31,418.50 31,418.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 31,418.50
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PCN: 16871-BID ESTIMATE RUN 10/28/2008
PROJECT: C0702-284 ESTIMATE NO: 0001 12:27:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00006 *SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
1,052.63000 0.000 0.00
0065 304-03005 AGGREGATE BASE COURSE (CLASS 3) 7,280.000 0.000
cY 0.000 0.00
35.11000 0.000 0.00
0070 304-06007 AGGREGATE BASE COURSE (CLASS 6) 4,368.000 0.000
cy 0.000 0.00
39.78000 0.000 0.00
0075 403-00721 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 25.000 0.000
SY 0.000 0.00
152.11000 0.000 0.00
0080 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 3,784.000 0.000
TON 0.000 0.00
88.95000 0.000 0.00
0085 411-03354 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 257.000 0.000
TON 0.000 0.00
723.68000 0.000 0.00
0090 503-00048 *DRILLED CAISSON (48 INCH) 32.000 0.000
LF 0.000 0.00
610.53000 0.000 0.00
0095 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,125.000 0.000
LF 0.000 0.00
18.07000 0.000 0.00
0100 606-01340 END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
736.47000 0.000 0.00
0105 606-02003 END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
2,041.47000 0.000 0.00
0110 607-11580 FENCE (TEMPORARY) 400.000 0.000
LF 389.000 735.21

1.89000 389.000 735.21
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PCN: 16871-BID ESTIMATE RUN 10/28/2008
PROJECT: C0702-284 ESTIMATE NO: 0001 12:27:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 612-00001 DELINEATOR (TYPE I) 80.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0120 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 160.000 0.000
LF 0.000 0.00
15.79000 0.000 0.00
0125 613-07034 *PULL BOX (24"X36"X18") 2.000 0.000
EACH 0.000 0.00
1,368.42000 0.000 0.00
0130 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
1,684.21000 0.000 0.00
0135 613-81900 MOBILE LIGHT TOWER 2.000 0.000
EACH 0.000 0.00
8,000.00000 0.000 0.00
0140 614-00011 *SIGN PANEL (CLASS I) 66.000 0.000
SF 0.000 0.00
21.05000 0.000 0.00
0145 614-00012 *SIGN PANEL (CLASS II) 24.000 0.000
SF 0.000 0.00
26.32000 0.000 0.00
0150 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 24.000 0.000
LF 0.000 0.00
15.79000 0.000 0.00
0155 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 2.000 0.000
EACH 0.000 0.00
184.21000 0.000 0.00
0160 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 100.000 0.000
LF 0.000 0.00
21.05000 0.000 0.00
0165 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 8.000 0.000

80) (SLIPBASE)
EACH 0.000 0.00

184.21000 0.000 0.00
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PCN: 16871-BID ESTIMATE RUN 10/28/2008
PROJECT : C0702-284 ESTIMATE NO: 0001 12:27:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-10120 *VARIABLE MESSAGE SIGN 1.000 .000
EACH .000 0.00
127,368.42000 000 0.00
0175 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 .000
EACH .000 0.00
47,368.42000 .000 0.00
0180 614-80000 *FLASHING BEACON 2.000 .000
EACH .000 0.00
1,315.79000 .000 0.00
0185 614-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 .000
EACH .000 0.00
16,578.95000 .000 0.00
0190 625-00000 *CONSTRUCTION SURVEYING 1.000 000
L S .000 0.00
18,710.53000 .000 0.00
0195 626-00000 *MOBILIZATION 1.000 .000
L S .000 0.00
86,842.70000 .000 0.00
0200 627-00001 PAVEMENT MARKING PAINT 15.000 .000
GAL .000 0.00
105.26000 000 0.00
0205 630-00000 *FLAGGING 100.000 .000
HOUR .000 0.00
26.00000 .000 0.00
0210 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 .000
DAY .000 0.00
89.47000 .000 0.00
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 10.000 .000
DAY .000 0.00
557.89000 .000 0.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 000
EACH .000 0.00
10.53000 .000 0.00
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PCN: 16871-BID ESTIMATE RUN 10/28/2008
PROJECT: c0702-284 ESTIMATE NO: 0001 12:27:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 0.000
EACH 0.000 0.00
10.53000 0.000 0.00
0230 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000
EACH 0.000 0.00
10.53000 0.000 0.00
0235 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 1.000 0.000
TYPE)
EACH 0.000 0.00
526.32000 0.000 0.00
0240 630-80360 *DRUM CHANNELIZING DEVICE 10.000 0.000
EACH 0.000 0.00
10.53000 0.000 0.00
0245 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000
EACH 0.000 0.00
10.53000 0.000 0.00
0250 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 0.000 0.00
5.26000 0.000 0.00
0255 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000
DAY 0.000 0.00
210.53000 0.000 0.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 25,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16871-BID ESTIMATE RUN 10/28/2008
PROJECT: c0702-284 ESTIMATE NO: 0001 12:27:42
CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 600.000 .000
FA .000 0.00
1.00000 000 0.00
0285 700-70028 F/A ESB PROGRAM 7,500.000 .000
F A .000 0.00
1.00000 .000 0.00
0290 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 5,000.000 .000
FA .000 0.00
1.00000 .000 0.00
CAT 0200 CURRENT AMT 1,707,800.00 $ 6,390.21 s 6,390.21
CAT NO0400 CONSTRUCTION ENGINEERING
0295 620-00001 FIELD OFFICE (CLASS 1) 1.000 .000
EACH .000 12,000.00
12,000.00000 000 12,000.00
0300 620-00011 FIELD LABORATORY (CLASS 1) 1.000 .000
EACH .000 12,000.00
12,000.00000 .000 12,000.00
0305 620-00020 SANITARY FACILITY 1.000 .000
EACH .000 2,000.00
2,000.00000 .000 2,000.00
CAT 0400 CURRENT AMT 26,000.00 $ 26,000.00 s 26,000.00
PROJECT TOTAL CURRENT AMT 1,733,800.00 $ 32,390.21 8 32,390.21



